

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY Phase IX – Krishna District – Construction of bridge across Bheemanadi Channel @ 0/8 on the INK road to Yaddanapudi, Estimate cost Rs.47.66 lakhs – Granting of Extension of Agreement Time up to 30.08.2013 without penalty – Orders – Issued.

G.O.Rt.No. 1357

Dated: 24.08.2013.
Read the following :-

1. G.O.Ms.No.330, dated 17.09.2010 of PR&RD (Progs.II) Deptt. Go.A.P.Hyderabad.
2. From the Engineer-in-Chief, PR Deptt. Hyderabad
Lr.No.W8/DEE.II/Krishna/PMGSY AP 09 IX LB 05
(2)/Bheemanadi-Yaddanapudi/2010, dated 30.07.2013.

--00--

ORDER :-

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj Department, Hyderabad in his letter 2nd read above, Government after careful examination of the proposal, hereby grant Extension of Agreement Time up to 30.08.2013 without imposing liquidated damages, in respect of construction of bridge across Bheemanadi channel @ 0/8 on the INK road to Yaddanapudi, in Krishna District, under PMGSY Phase.IX as the delay was not attributed to the contractor.

The Engineer-in-Chief, Panchayat Raj, Hyderabad is requested to take necessary action accordingly.

A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

V. NAGI REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, Hyderabad
The Superintending Engineer,(PR), Krishna District.

Copy to:
The PS to Hon'ble Minister(PR&RWS).
The PS to Prl. Secy. (PR).
Sc/sf.

// FORWARDED:: BY ORDER //

SECTION OFFICER